



LIMPOPO
PROVINCIAL GOVERNMENT
REPUBLIC OF SOUTH AFRICA

Office of
THE PREMIER

ANNUAL PROCUREMENT PLAN

• 2025/2026 • R 1M

Name of Department/Institution: Office of the Premier

Name of Provincial Treasury: LIMPOPO PROVINCIAL TREASURY

Name of Accounting Officer or Delegated Official: Mr. Nchabeleng N.S

Chief Director/ Director SCM: Ms. G.T Kgowa

Tel number and email address: 015 287 6331 email address: kgowam@premier.limpopo.gov.za

Date: 28 March 2025

No	Programme	Project Description	Estimated Value (Incl. taxes)	Method of procurement	Bid Specification	Approved Evaluation Criteria	Advert	Bid closing	Bid award	Value of Contract	Contract commence	Contract expiry
QUARTER ONE (APRIL - JUNE 2025)												
BIDS												
1	ICT	Electronic Content Management (ECM)		Bid	06-Feb-25	26-Feb-25	11-Apr-25	14-May-25	13-Jun-25		01-Jul-25	30-Jun-28
2	ICT	ICT Infrastructure Refresh		Bid	11-Apr-25	25-Apr-25	09-May-25	13-Jun-25	04-Jul-25		01-Aug-25	31-Jul-28
3	ICT	Electronic Content Management (ECM)- Digital Signature for the Province		Bid	N/A	N/A	N/A	N/A	N/A		01-Nov-22	31-Oct-25
4	ICT	Upgrade of DRS database		Close Bid	N/A	N/A	N/A	N/A	N/A		01-Apr-25	31-Mar-26
5	ICT	Garner- IT Infrastructure services		Close Bid	N/A	N/A	N/A	N/A	N/A		01-Apr-23	31-Mar-26
6	SERVICE DELIVERY INTERVENTION	Provincial Evaluation Plan (PEP) for MMSEZ and WIPD projects		Bid	04-Oct-24	22-Nov-24	24-Jan-25	18-Feb-25	22-Apr-25		01-May-25	30-Apr-26
7	HUMAN CAPITAL INVESTMENT AND RESEARCH	Training of beneficiaries for MerSETA funded New Venture Creation Learnership, Short Skills in Solar Photovoltaic and SMMES/Cooperatives' Developmental Programs in Limpopo Province funded by MerSETA.		Bid	30-Oct-24	21-Nov-24	07-Feb-25	06-Mar-25	28-Apr-25		01-May-25	30-Apr-26

[illegible][illegible]

Name of Accounting Officer or Delegated Official: Mr. Nchabeleng N.S
Chief Director/ Director SCM: Ms. G.T Kgware

[illegible]

The Accounting Officer/ Authority declares that he/she has engaged with the Executive Authority who concurs with and has approved this Procurement Plan

Accounting Officer/Methodology Signature

DATE _____